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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast.

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Awaiting the attachments for RFI #2298R00 "W2 Cover Slab Chain Link Fence Embeds" to be provided
by the ABF engineer in PMIV before issuing the official response.
- Attended weekly OBG staff meeting at 8:00am.
- Went to locate the Shear Key and Bearing templates which recently arrived onsite within the last 48hrs.
ABF surveyors began to As-Built the template and I will do the same tomorrow after they have taken their
measurements.
- Assisted Bob Brignano with monitoring ABF and IPMC (In-Place Machining Company) operations related
to setting the W2E Hinge K pipe beams. The operator for IPMC finished calibration of the lazer tracker
early in the morning and took initial measurements of the W2E Hinge K pipe beams. ABF then spent the
majority of the day adjusting the W2E South Hinge K pipe beam to it's final position. Some concrete near
the bottom of the pipe beam had to be chipped to accommodate for adjustments, see photo below. Also
TY-Lin had changed the alignment of the pipes from what was given on the contract plans, see
miscellaneous emails sent by Bob Brignano.
- Sent ABF surveying information to TY-Lin from night-time OBG surveys of the top deck done on 11/02
and 11/03. This information can be used for TY-Lin's model to calculate the rotation of the W2 cap beam in
order to set a camber for the Hinge K pipe beams to account for this movement.
- See Lalit and Bob Brignano's diaries for ABF and IPMCs labor, equipment, and operations at the W2 cap
beam.

Attachment

ABF laborers had to chip concrete which impeded adjustments of the
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W2E South Hinge K pipe beam.

Punchmarks were set in center of both templates by ABF surveyors
and the template fabricators for local control.

The Shear Key and Bearing templates with strong pipes at Pier 7. ABF ironworkers setting slings around the W2E South Hinge K pipe
beam in preparation for adjustments to its final position.
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